


ZONKE — HOW THE 5 TEAMS BUILD ONE FEATURE

Not 5 separate jobs. One feature moves through all teams until it works.

THE REAL WORKFLOW



WHAT EACH TEAM DOES IN THAT CYCLE

Team	Their part of the feature	They give to
Team 1	Define users + journey for this feature Write what it must do + acceptance criteria Create GitHub Issue Answer questions while others build	Team 2: screens needed Team 3: frontend requirements Team 4: data + actions needed Team 5: what to test
Team 2	Design the screens for this feature Wireframe → final screen design Buttons, forms, states, navigation	Team 3: design of screens Clickable flow if needed
Team 3	Build the screens users see Make buttons/forms work Connect to Team 4 API	Team 5: working UI to test Team 4: feedback on API needs
Team 4	Build what happens behind the button Database + API + auth + logic Cardano only if this feature needs it	Team 3: API docs + working endpoints Team 5: APIs to test
Team 5	Write tests from Team 1 criteria Test happy path + failures Report bugs on GitHub Retest after fix	Teams 3 + 4: bug Issues All: pass/fail status

FULL EXAMPLE — FEATURE: Client requests a freelancer

Step	What happens
Team 1	Defines: Client can open a service and submit a request. Writes acceptance criteria (logged in, open service, submit, request saved, freelancer sees it, has status). Creates GitHub Issue. Screens needed: Service Detail, Request form, Confirmation.
Team 2	Designs: Service Detail → Request form → Confirmation. Hands design to Team 3.
Team 3	Codes the screens and the Request button/form. May use sample data first.
Team 4	Builds POST /requests, GET /requests, PATCH status. DB stores: client, freelancer, service, request, status, date.
Team 3 + 4	Connect: Request button → POST /requests → database saves it.
Team 5	Tests: Client logs in → opens service → Request → submit → request appears. Tests failures. Creates bug Issues if needed.
Fix + Retest	Team 3 or 4 fixes → Team 5 retests → Team 1 confirms requirement met → DONE

BUILD FEATURES IN THIS ORDER (same cycle each time)

#	Feature
1	User Registration / Login
2	Create a Service (Freelancer lists a service)
3	Search / Browse Services
4	Request / Hire a Freelancer

5	Manage Work (accept, status, complete)
6	Payment / Cardano (only where it has a clear purpose)

FOR EVERY FEATURE — SAME CYCLE

Team 1 defines → Team 2 designs → Team 3 builds UI → Team 4 builds API → Connect → Team 5 tests → Fix → Retest → DONE

TEAM 1 DOES NOT DISAPPEAR AFTER HANDOVER

If Team 3 asks: "What should happen when a freelancer accepts?" → Team 1 answers.
If Team 4 asks: "Do we need a separate Project entity?" → Team 1 + Team 4 decide.
Team 1 stays available until the feature matches the requirement.

MONDAY START | FRIDAY TARGET

Team	Monday	By Friday
Team 1	Users + Client + Freelancer journey First features + screen list	Journeys + scope + screen list Stories + criteria + GitHub Issues
Team 2	Get Team 1 first screens Start wireframes	Core wireframes + main designs Navigation + clickable flow
Team 3	Install tools + create project GitHub + app structure	Project running + structure First working screens
Team 4	Choose stack + setup project DB + first API	Backend + DB + first API Auth foundation + Cardano plan
Team 5	Get first journey from Team 1 Write first test cases	Tests run on available features Bugs recorded + evidence

Feature → Team 1 → Team 2 → Team 3 + Team 4 → Team 5 → Working feature. Repeat.
No fixed design tool or framework — teams choose and justify.